ID WBS Task Name Contact | Resource DO |Requesi|Major | Duration Start
o Initials | Reauest Id lilestor

16 2.3 Ability to store output at any stage on demand GG Yes MC1 No 118 days Mon 7/9/07
17 | 231 Store output from any stage: SamGrid development/integration GG PM Yes MC1 No 1 day Mon 7/9/07
18 |& 232 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No 5days Mon 12/10/07
19 233 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No 3days Mon 12/17/07
20 234 Store output from any stage: Production-level test GG JS Yes MC1 No 3days Thu 12/20/07
21 2.35 MILE 22: Store output from any stage of processing GG Yes MC1 Yes 0 days Wed 12/26/07
22 ,/'@ 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG Yes MC2a No 30 days Mon 7/2/07
23 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL Yes MC2a No 0 days Mon 7/2/07
24 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM Yes MC2a No 21 days Tue 7/10/07
25 | 243 Start Prod at Stage 2: Production-level test GG JS Yes MC2a No 3 days Thu 8/9/07
26 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes| MC2a Yes Odays  Mon 8/13/07
27 |W'E 25 Error Recovery in Phased Processing GG Yes MC2js No 35 days Mon 7/2/07
28 | 251 Error Recovery: SamGrid development/integration GG PM Yes MC2js No 1 day Mon 7/2/07
29 |7 252 Error Recovery: Production-level test GG JS Yes MC2js No 5 days Tue 8/14/07
30 |7 2.5.3 milestone: Error Recovery in Phased Processing GG Yes MC2js No Odays  Mon 8/20/07
31 2.6 DOrepro tools adapted to use Sam v7 request system GG Yes Prd7 No 83 days Mon 7/30/07
32 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW Yes  Prd7 No 40 days  Mon 7/30/07
33 2.6.2 DOrepro tools adaptation: Second 50% implementation DW DW Yes Prd7 No 40 days  Mon 9/24/07
34 |E 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG Yes  Prd7 No 4 days Fri 10/12/07
35 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data pr GG PM Yes Prd7 No 18 days Thu 10/25/07
36 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL Yes Prd7 No 18 days Thu 10/25/07
37 2.6.6 DOrepro tools adaptation: Production-level test GG JS Yes  Prd7 No 3days Tue 11/20/07
38 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG Yes Prd7 Yes 0 days Mon 11/26/07
39 2.7 Resolve how to add production paths in future GG Yes MC4 No 14 days Tue 11/27/07
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No 4days Tue 11/27/07
41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No 5days  Mon 12/3/07
42 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB Yes MC4 No 5days Mon 12/10/07
43 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes 0 days Fri 12/14/07
44 2.8 Support testing v7/dOrunjob/SamGrid functionality GG Yes MC3 No 53 days Wed 9/12/07
45 | 2.8.1 Survey current understanding of testing procedures GG RDK Yes MC3 No 6 days Wed 9/12/07
46 | 2.8.2 DOGPCI FNAL testing meeting GG Yes MC3 No 1 day Thu 9/20/07
47 | 2.8.3 Testing responsibilities, procedures proposal GG GG Yes MC3 No 12 days  Mon 10/1/07
48 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes MC3 No 10 days Wed 10/17/07
49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No 10 days Wed 10/31/07
50 2.8.6 DOrunjob sets up its own environment GG PL Yes MC3 No 5days Wed 11/14/07
51 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No 5days Wed 11/21/07
52 2.8.8 MILE 13: Support testing v7/dOrunjob/SamGrid functionality GG Yes MC3 Yes 0days Tue 11/27/07
53 {?}l 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG Yes MC2a No 10days Wed 1/16/08
54 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes MC2a No 8 days Wed 1/16/08
55 29.2 Start Prod at Stage 2: Production-level re-test GG JS Yes MC2a No 2 days Tue 1/29/08
56 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG Yes MC2a No Odays Wed 1/30/08
61 @ 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG Yes MC2b No Odays Mon 1/28/08
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ID WBS Task Name Contact | Resource DO |Requesi|Major | Duration Start
o Initials | Reauest| Id |ilestor

64 |[Ed 2.10.7 Write evaluation of extensions to development GG GG Yes No 15 days Mon 1/7/08
74 | 3.1.2 Forwarding Node Installation Doc AL Yes Prd10 Yes 68 days Mon 7/2/07
75 | 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz Yes Prd10  No 0 days Mon 7/2/07
76 |WE 3.1.22 Fwd Node Install Doc: Hardware prep attempt AL SS Yes Prd10 No 25days  Mon 7/16/07
77 |WE 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS Yes Prd10  No 5days  Mon 8/20/07
78 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS Yes Prd10 No 5days Wed 9/26/07
79 | 3.1.25 Fwd Node Install Doc: Approve AL AL Yes Prd10 No lday Wed 10/3/07
80 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz Yes Prd10 No 2 days Thu 10/4/07
81 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL Yes Prd10 No 0 days Fri 10/5/07
340 5.2 Minimal Resource Brokering GG Yes Prd9 No 10 days Fri 11/9/07
341 5.2.1 Evaluate request, determine best course of action GG GG Yes  Prd9 No 10 days Fri 11/9/07
357 7.1.1 Ability to merge more than 1 stream from Reco Yes  Prd5 No Odays Mon 1/28/08
359 7.2.1 Ability to run TrigSim in MC Production Yes MC5 No Odays Mon 1/28/08
361 7.3.1 Skimming in Production Yes  Prdl No Odays Mon 1/28/08
362 7.4 Fixing Yes Prdll No Odays Mon 1/28/08
364 7.5.1 Run raw2sim on minbias files Yes  Prd3 No Odays Mon 1/28/08
366 7.6.1 Merging of reco-cert files Yes  Prd4 No Odays Mon 1/28/08
367 |& 7.6.2 Stand-alone production of reco-cert output Yes Prd8 No 15days Tue 10/23/07
368 |[Fd 7.6.2.1 Develop WBS for implementing this capability RDK RDK Yes Prd8 No 15days Tue 10/23/07
370 7.7.1 CAF Trees from Production Yes  Prd2 No Odays Mon 1/28/08
372 7.9 AADST Yes  Prd6 No Odays Mon 1/28/08
373 E:'-‘f;i} 7.10 Grid Analysis Yes Prd12 No Odays Mon 1/28/08
374 | 7.12 Write evaluation of remaining DO SamGrid Requests RDK RDK Yes No 15 days Mon 1/7/08
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Finish

| July 2007 August 2007 | September 2007 | October 2007

Wed 12/26/07
Mon 7/9/07
Fri 12/14/07
Wed 12/19/07
Wed 12/26/07
Wed 12/26/07
Mon 8/13/07
Mon 7/2/07
Wed 8/8/07
Mon 8/13/07
Mon 8/13/07
Mon 8/20/07
Mon 7/2/07
Mon 8/20/07
Mon 8/20/07
Mon 11/26/07
Fri 9/21/07

Fri 11/16/07
Wed 10/17/07
Mon 11/19/07
Mon 11/19/07
Mon 11/26/07
Mon 11/26/07
Fri 12/14/07
Fri 11/30/07
Fri 12/7/07

Fri 12/14/07
Fri 12/14/07
Tue 11/27/07
Wed 9/19/07
Thu 9/20/07
Tue 10/16/07
Tue 10/30/07
Tue 11/13/07
Tue 11/20/07
Tue 11/27/07
Tue 11/27/07
Wed 1/30/08
Mon 1/28/08
Wed 1/30/08
Wed 1/30/08
Mon 1/28/08

26/29] 2 [5[8[11[14[17[20/23/26/29|1 |4 |7 [10[13]16[19[22[25[28[31[3 [6 [ 9 [12/15[18(21(24[27[30[3 [6 [ 9 [12[15[18[21[24]

PM G-Stere-outputirom-any-stage—SamGrid-developmentlintegration

712 §Q—|-NPU%%art Prod at Stage 2: DOrunjob development

PM Start Prod at Stage 2: SamGrid development/integration
Start Prod at Stage 2: Production-level test

8/13 @[ MILE 2: Start (MC) Production at Stage 2 - Working

JS

PM :
| Error Recovery: Production-level test
8/20 ¢ milestone: Error Recovery in Phased Processing

DW irst 50% implemer;tation

RDK,GG

E—D@FGP\‘éfol

PM

P

RDK Survey current:understanding of testing procedur;es
S L testing meeting i

GG | Testing rfaspo

GG,PL
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Finish

| July 2007 August 2007 | September 2007 | October 2007

Mon 1/28/08
Fri 10/5/07
Mon 7/2/07
Fri 8/17/07
Fri 8/24/07

Tue 10/2/07

Wed 10/3/07
Fri 10/5/07
Fri 10/5/07

Mon 11/26/07
Mon 11/26/07

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

Mon 11/12/07
Mon 11/12/07

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

Mon 1/28/08

26/29] 2 [5[8[11[14[17[20/23/26/29|1 |4 |7 [10[13]16[19[22[25[28[31[3 [6 [ 9 [12/15[18(21(24[27[30[3 [6 [ 9 [12[15[18[21[24]

72 %Q—LNPU%F\Md—N@d&InstaII Doc: Recent Draft i
S eess————————=s v Node Install Doc: Hardware prep attempt
SS ﬁ—liv.«-‘J-N—aeIe-I-ns(al-l—l;ee—lieeel—beu-:—k—$

Dz,SS Fwd Node Install Doc: Integrafte De
Fwd Node Install Doc: Approve
Dz Fwd Node Install Doc: Integrat

10/570 milestone: Fwd Node Inétall D
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March 2008

| November 2007

| December 2007 January 2008 | February 2008

1]4]7]10]13]16]19[22[2528[31[3 |6 |9 [12]15]18[21]24]27

1]4]7]10

27/30] 2 [5[8[11]14[17[20/23/26(29] 2 |5 [8 [11]14[17[20[23[26]29
- R— —_) 3

v

PM :—%)re output from any siage: Describe suitable test of feature

A
MRQ Store output from any stage: Create/submit requests to test feature
JS Store output from any stage: Production-level test

12/26 ¢ MILE 22: Store output from any stage of processing

on

—

: epro tools adaptation: Second 50% implementation
Is adaptation: Request impact on 5amGrid and/or DOrunjob
: DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

DOrepro tools adaptation: Adjust DOrunjob to use request system
DOrepro tools adaptation: Production-level test
11/26 @~MILE 14: DOrepro-tools uses Sam v7 request system
.‘V v
PM ;—ieneralizat.on of Job Types according to I/O Characteristics

PM @@5Resolve how to add production paths in future: Document
L ‘

JS

ASB‘:fesolve how to add production paths in future: DO Approval

12/14 ¢ MILE 20: How to add production paths in fujure - resolved

AB2

onsibilities, procedures proposal
:ﬁgreement on Component and Integration testing

Tool to setup worker node environment
DOrunjob sets up its own environment :
Evaluate and sign-off on test facilities and procedures
11/27 ¢ MILE 13: Support testing v7/dOrunjob/SamGrid functionality

PL (s
DEV,PL,DW,JS

PM

~

Start Prod at Stage 2: SamGrid notification=all bug fix

JS @3 Start Prod at Stage 2: Production-level re-test
1/30 ¢ milestone: Start Prod at Stage 2 Ready for Production Rel
1/28 @4¢Start Prod via SAM Definition from Stage 3+ of Prod
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[ November 2007 | December 2007 January 2008

[ February 2008 March 2008

27/30] 2 [5[8[11]14[17[20(23[26/29]2 |5 |8 [11[14[17[20[23[26[29] 1[4 [ 7 [10[13/16/19(22[25/28(31[3 [6 [9 [12[15[18[21[24[27[ 1[4 [7 [10

GG ¢

ehong and Steve's documents

ate into SamGrid Installation Manual
Doc: Completed
| S e )

GG { 2y Evaluate request, determine best course of action%

"4
) Develop WBS for implementing this capability

- Write evaluation of extensions to development

1/28 @4Ability to merge more than 1 stream from Reco

1/28 o4
1/28 o4

128 o4

1/28 o
1/28 o4}

1/28 o4
1/28 o4
1/28 o4

RDK

Ability to run TrigSim in MC Production
skimming in Production

ixing

Run raw2sim on minbias files

/lerging of reco-cert files

CAF Trees from Production
AADST
brid Analysis

W

rite evaluation of remaining DO SamGrid Requests

Page 6




Project: DO Grid Production Computin
Date: Wed 10/24/07

Task
Split

Progress

Milestone @

Summary ﬁ

Project Summary

@

External Tasks

(T

External Milestone <

Deadline

<

Page 7




